

## DCC

Details of Contractor Concluded during the Month of December 2006.

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item / Nature of Tender	Mode of Tender Enquiry	Date of Publication of NIT	Type Single / Two Bid system	Last date of receipt of Tenders	Nos. of Tenders received	Nos. and Names of parties qualified for technical evaluation	Nos. and Names of parties not qualified for technical evaluation	Contract awarded to lowest bidder / evaluation L-1	Contract No. and date	Name of Contractor	Value of Contract (Rs.Lakh)	Scheduled date of completion of Supplies
05-06/99	Cutting Edge for Dozer	Open	13/12/05	two	12/01/06	five	1). BEML Dozco India 2). Parts Corpn. 3). Narmada Equipment 4). Dozco India 5). Wilson Engg.		L-1	05816121( dt. 25/12/06	( Wilson Eng	<b>12,39</b>	3 to 4 months
049	Transmission spares for Dozer	LTE	N.A.	two	19/07/06	two	1). BEML Cuprum Bagrodia 2). Cuprum Bagrodia		L-1	05816124( dt. 26/12/06	( BEML	<b>170,90</b>	12 months
015	Tube & Bulb	LTE	N.A.	two	10/04/06	three	1). Genuine Bajnath Ch 2). Amit Traders		L-1	05866123( dt. 26/12/06	( Genuine Tr	<b>2,63</b>	90 days
-do-	-do-	-do-	-do-	-do-	-do-	-do-	-do-	-do-	-do-	05866122( dt. 26/12/06	( Amit Trade	<b>0,38</b>	30 days
006	Med. Equip	LTE	N.A.	two	21/02/06	four	KR Lynch & 1).Srenath 2).SciVtel Health Care 3).Electrocare Sale		Yes	05866120( dt. 23/12/06	( KR Lynch &	<b>0,74</b>	3 to 4 weeks
017	Med. Equip	LTE	N.A.	two	30/03/06	three	Chemico gappe Diag 2).Prabhat Scientific		L1	05866113( dt. 11/12/06	( M/s. Chem	<b>2,33</b>	2 to 3 weeks
43	Backhoe E	Open	10/06/06	two	06/07/06	four	1). L&T- Kc 2). Titagar	1). BEML 2).TELCO Construc.	L-1	05826110( dt.07/12/06	( L&T-Koma	<b>80,81</b>	90 days
42	Hyd.Front l	Open	10/06/06	two	05/07/06	four	1). L&T- Kc 2). Titagar	1). BEML 2).TELCO Construc.	L-1	05826111( dt.08/12/06	( L&T-Koma	<b>81,26</b>	90 days
05-06/98	Rapid Yien	Open	18/02/06	two	16/03/06	two	1).Satzglite 2). Jaya Bharat Equipment	None	L-1	05836125( dt.26/12/06	( 1).Satzglite	<b>15,97</b>	Dec'07
05-06/111	Gas Detect	Open	20/02/06	two	21/03/06	three	Advance V 1). Teledyn 2). BL Health Safety		L-1	05866115( dt.12/12/06	( Advance V	<b>13,46</b>	March'07
06-07/029	Brattice Clo	LTE	N.A.	two	31/05/06	five	1). P. Kumar Harley & C 2). Fabco Associated		L-1	05866116( dt.15/12/06	( P. Kumar &	<b>22,78</b>	within 6 month

3). Ma Kalyaneshwari Ind.

4). Swastika Mining

-do-	-do-	-do-	-do-	-do-	-do-	-do-	-do-	-do-	L-1	05866117(oco Associa dt.15/12/06	<b>35,86</b>	within 6 month
-do-	-do-	-do-	-do-	-do-	-do-	-do-	-do-	-do-	-do-	05866118(yaneshwari dt.15/12/06	<b>22,78</b>	within 6 month
05-06/107	Oxy.Buster	Global	20/02/06	two	03/03/06	one	Safety Asia	NIL	yle Accep. C	05866126( Drager Saf dt.28/12/06	<b>10,14</b>	within 8 to 10 weeks
06-07/19	Guide Rop	Open	19/04/06	two	10/06/06	three	1). Tatanagay Wirerc 2). Ushamartine Ltd.		L-1	05856127( Tatanagar dt.29/12/06	<b>17,86</b>	vithin Mar'06
ECL/PUR/(	Flex. Rope	LTE	N.A.	two	25/09/06	two	1).Usha M; NIL 2). Bharat Wireropes Ltd.		L-1	05856112( Usha Marti dt.09/12/06	<b>4,68</b>	8 to 10 weeks
05-06/095	Whees & A	LTE	N.A.	two	06/01/06	six	1). Mining / N.A. 2). Barat Engg. Works 3). Raja Industries 4).Elmec Mining 5). RS Engg. 6). Roy Metal		L-1	05856114( Elmec Mini dt.12/12/06	<b>15,97</b>	commencing with in 45 days @ 150 Nos. p. month.
ECL/PUR/(	Coal tub	Open	05/03/05	two	14/04/05	twenty- five	Elmec Mini N.A.		L-1	05856119( Elmec Mini dt.19/12/06	<b>12,26</b>	commencing with in 30 days @ 40 No. p. month.