

DETAILS OF TENDER / CONTRACT CONCLUDED DURING THE MONTH OF OCTOBER '2009'

Ten-der No. & Date	Item/Name of work	Mode of Tender Enquiry	Date of Publication	Type of Bidding (Singly/Two bid)	Last Date of receipt of tender	Nos. of tenders received	Nos. & names of parties qualified after tech. Evaluation	Nos. & names of parties not qualified after tech. Evaluation	Whether contract awarded to lowest tenderer	Contract no. & Date	Name of Contractor	Value of contract	Schedule date of Compln.	Actual date of start.	Actual date of completion	Reasons for delay.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
ECL/HQ/GM(Civil & Env.)/NIT/33/411 dt.31.07.08. (2nd Call)	Renovation/Repairing, painting including Electrification etc. of ECL's Flat no. 4F / 2 at 12 'C' Lord Sinha Road, Kolkata	Through publication in News Paper and Web Site.	News paper,Bartaman(K) dt.9.8.08,H .Times(K) dt. 8.8.08 and Web Site:1.9.08-10.9.08	Two Part Tender as stated above.	12.9.08	1(One)	M/S Hazra Associates; 73 B.T.Road; Kolkata;700002	Nil	Yes, Awarded to Single tenderer	ECL/HQ/GM(C.Env) WO/33/TA/315 dated 05.05. 09	M/S Hazra Associates; 73 B.T.Road; Kolkata;700002	Rs 475772.85	14.08.09	NA	NA	NA

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
ECL/HQ/GM(C&E)/NIT/33/657 dt.19.12.08(2nd Call)	Construction of Part New Road and Widening & Strengthening of Existing Road to be used for Coal Transportation from HURA-'C' OCP Conceptual Patch to Crusher Pit of Rajmahal Group of Mine, E.C.Ltd.	Through publication in News Paper and Web Site.	In Web Sites On 12.01.09. In H.Times(K) on 24.12.08, B artman on 25.12.08.	Two Part Tender as stated above.	04.02.09	4(Four) nos	4(Four) tenderers qualified(i)M/S Coal Mine Asso Trd;M.G.Road;PO:Ukhra (2)M/S B. Lal Agarwala Pvt Ltd;Ranigaj & BLA Infra Pvt. Ltd;Kol (JV)(3)M/S AMPL-CISC(JV); Circular Court 9th floor; Block no-92, 8A.J. C. Bose Road;Kol-17 (4) M/S Bhupendra Engg & Constn Pvt. Ltd; At&PO:Chitra(Deoghar) & M/S Shib Durga Stone Industries (JV); (Deoghar)	Nil	Yes, Awarded to lowest tenderer	ECL/HQ/GM(C.Env) WO/77-Hura-C/428 dated 08.07.09	M/S Ambey Mining Pvt. Ltd.(AMPL) and M/S Calcutta Industrial Supply Corporation(CISC),(Joint Venture);Circular Court,9th Floor,Block no.92;8, A.J.C.Bose Road;Kol-17	18,55,57,271.35	17.01.2011	NA	NA	NA
ECL/HQ/GM(C&E)/NIT/33/323 dt.30.06.08(2nd Call)	Annual Operation & main-tenance of 7nos River Bed Tube wells & 6 nos.Booster pumps etc. at ECL Hq incl. safety & security of the entire plant.	Through publication in Web Site. & News Papers	In Web Sites on 07.07.08 & 09.07.08. In news papers-Aajkaal (K) & Banga Exp.(ASN).	Two Part Tender as stated above.	18.07.2008	2(Two)	Following 2(Two) tenderers qualified after Technical Evaluation:(1)M/S Mining & Allied Machinery Enterprises;Sanctoria;PO:Dishergarh;Dist:Burdwan(WB);713333 and (2) M/S Khoala & Sons;PO:Kulti,Sealdanga;Dist:Burdwan(WB);713343	Nil	Yes, Awarded to lowest tenderer	ECL/HQ/GM(C.Env) WO/33/476 dated 04.09.08	M/S Khoala & Sons;Sealdanga;PO:Kulti;713343;Burdwan(WB)	Rs.16.45,644.00	12.11.09 (with extended priod)	11.9.08	In progress	NA

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
ECL/HQ/ GM(Civil & Env.)/ NIT/33 / 345 Date: 01.06.20 09.	Supply & Installation of partitions, modular furniture and PVC flooring including electrification in Vigilance department, ECL, HQ.	Through publicati on in Web Site dt 06.06.09	In Web sites	Two Part Tender as stated above.	15.06. 09	5(Five) nos	The following tenderers qualified after technical evaluation:(i) Sri Swapan Bandi(2) M/S Concrete(3) M/S Kalyani Enterprise(4) Sri Ratan kumar Mahata and (5) Sri Soumen Acherjee,	The following tenderers not qualified after technical evaluation:(i) Ratan Kumar Mahata; At:Sanctoria;PO:Dish ergarh;Burdwan(WB);713333	Yes, Awarded to lowest tenderer	ECL/HQ/ GM(C.En v)/ WO/33/ 538 dated 22/24.08. 2009	Sri Soumen Acherjee; At:Sanctoria; PO:Disherg arh;Burdwan (WB);71333 3	Rs. 2,86,841.62	07.10.09	NA	NA	NA

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
ECL/HQ/GM(Civil & Env.)/NIT/33 / 283 dt.27/28.04.09 & corrigendum notice no:ECL/HQ/GM(Civil & Env.)/NIT/33 / 372 dt. 11.06.09..	Rep & Strengthening of road from Simlong colliery/Chupervita to pakur Rly station under ROCP	Through publication in news papers & Web Site.	In Web sites on 16.06.09.In News paper:Prabhat Khabar (Kolkata) dt.18.06.09 and Statesman (Kolkata) dt.18.06.09.	Two Part Tender as stated above	10.07.09	3 (Three) nos	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
										Cont. 4						

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
ECL/HQ/ GM(Civil & Env.)/ NIT/33 / 609 dt.08.10. 09.	(i) Change of ergonomic condition at Head Qtr Computer Centre	Through publicatio n in Web Sites.	In Web sites on 22.10.09.	Two Part Tender as stated above.	03.11. 09	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
	(ii) Replacement of damaged doors with new PVC and iron door frame with shutters for C,B & A type qtrs at Jhalbagan colony	Through publicati on in Web Sites.	In Web sites on 22.10.09.	Two Part Tender as stated above.	03.11. 09	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA

General Manager(Civil & Env)