

DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH JANUARY-2011

Tender No	Item /nature of work	Mode of tender enquiry	Date of Publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received.	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies	Actual date of start	Actual date of completion	Reasons for delay if any,
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
ECL/HQ/CMC / NIT/Hansdiha Patch –II removal of Hard OB / 549 Date: 10/08/2010	“Hiring of HEMM for Hansdiha Patch –II at Sonepur Bazari OCP under Sonepur Bazari Area”	Open tender	10/08/10	Two part	15/09/10	8 nos.	5 nos. 1.M/s.ANE Industries Pvt. Ltd., 2. M/s CISC-CMAT-UCC (JV) 3.M/s BLA Project Pvt.Ltd. 4.M/s. Mahalaxmi Infracontract Pvt.Ltd. 5.M/s PLRAMR(JV),	1.M/s. IVRCL-SUSHEE(JV), 2.M/s UTA-EMTA (JV), 3.M/s BKB Transport Pvt.Ltd	Yes	LOA no. 36 dt.17/01/11	M/s.ANE Industries Pvt. Ltd	Rs. 232.52 Crs.	4 Yrs.	April’ 11	April’ 15	-
ECL / HQ /CMC/ NIT/3 rd Kapasara OC Patch /505 dt. 27/07/10	“Hiring of equipt. for Kapasara OC Patch at Mugma Area”.	Open tender	27/7/10	Two part	31/08/10	4 nos.	4 nos. 1)M/s.NAPC Ltd. 2) M/s. Ashirbad Real Estate & Transport Pvt.Ltd 3)M/s.Calcutta Industrial Supply Corporation 4) M/s. IVRCL - SUSHEE(JV),.	1)M/s.NAPC Ltd. 2)M/s.Calcutta Industrial Supply Corporation 3)M/s. IVRCL SUSHEE(JV),.	Yes	LOA no.37 dt. 17/01/11.	M/s. Ashirbad Real Estate & Transport Pvt.Ltd	Rs. 43.83 Crs.	5 Yrs.	Jan’ 2011	Jan’ 2016	-

DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH FEBRUARY-2011

Tender No	Item /nature of work	Mode of tender enquiry	Date of Publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received.	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies	Actual date of start	Actual date of completion	Reasons for delay if any,
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
NIL																

DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH MARCH-2011

Tender No	Item /nature of work	Mode of tender enquiry	Date of Publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received.	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies	Actual date of start	Actual date of completion	Reasons for delay if any,
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
NIL																

DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH APRIL-2011

Tender No	Item /nature of work	Mode of tender enquiry	Date of Publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received.	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies	Actual date of start	Actual date of completion	Reasons for delay if any,
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
NIL																

DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH MAY-2011

Tender No	Item /nature of work	Mode of tender enquiry	Date of Publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received.	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies	Actual date of start	Actual date of completion	Reasons for delay if any,
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
NIL																

DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH JUNE-2011

Tender No	Item /nature of work	Mode of tender enquiry	Date of Publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received.	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies	Actual date of start	Actual date of completion	Reasons for delay if any,
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
ECL/HQ/CMC / NIT/Kalipahari (A)OC Patch/22 Date: 10/01/2011 & Corrigdm.	"Hiring of Equipments for Kalipahari(A) OC Patch at Sripur Area"	Open tender	10/01/11	Two part	23/03/11	2 nos	1) M/s. IMWPL-CISC (JV)- Kolkata. 2)M/s. Ramky Infrastructure Ltd-Hydrabad	M/s. IMWPL-CISC (JV)- Kolkata.	M/s. Ramky Infrastructure Ltd-Hydrabad	LOA-451 dt.07/06/11	M/s. Ramky Infrastructure Ltd-Hydrabad	Rs. 14.16 Crs.	2 Yrs.	07/06 / 11	2013	-
ECL/HQ/CMC / NIT/West Kenda OC Patch /299 Date: 12/04/11	"Hiring of HEMM for West Kenda OC Patch at Kenda Area"	Open tender	12/04/11	Two part	17/05/11	4 nos.	1)M/s. IVRCL – SUSHEE (JV), Hyderabad 2)M/s.IMWPL-CISC(JV). Kolkata 3)M/s ANE(JV) Chandigarh 4)M/s. Mahalaxmi Infracontract Pvt.Ltd. Ahmedabad	1)M/s. IVRCL – SUSHEE (JV), Hyderabad 2)M/s.IMWPL-CISC(JV).Kolkata 3)M/s. Mahalaxmi Infracontract Pvt.Ltd. Ahmedabad	M/s ANE(JV)	LOA 493 17/06/11	M/s ANE(JV)	Rs.44.63 Crs.	2 Yrs.	17/06 /11	2013	-