

**DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH JULY-2010**

| Tender No | Item /nature of work | Mode of tender enquiry | Date of Publication of NIT | Type of bidding (single/two bid system) | Last date of receipt of tender | Nos. of tenders received. | Nos. & names of parties qualified after technical evaluation | Nos. & names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/evaluated L-1 | Contract No. & Date | Name of contractor | Value of contract | Scheduled date of completion of supplies | Actual date of start | Actual date of completion | Reasons for delay if any, |
|-----------|----------------------|------------------------|----------------------------|---|--------------------------------|---------------------------|--|--|---|---------------------|--------------------|-------------------|--|----------------------|---------------------------|---------------------------|
| 1         | 2                    | 3                      | 4                          | 5                                       | 6                              | 7                         | 8  | 9  | 10  | 11                  | 12                 | 13                | 14                                       | 15                   | 16                        | 17                        |
| NIL       |                      |                        |                            |   |                                |                           |  |  |   |                     |                    |                   |  |                      |                           |                           |

**DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH AUGUST-2010**

| Tender No | Item /nature of work | Mode of tender enquiry | Date of Publication of NIT | Type of bidding (single/two bid system) | Last date of receipt of tender | Nos. of tenders received. | Nos. & names of parties qualified after technical evaluation | Nos. & names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/evaluated L-1 | Contract No. & Date | Name of contractor | Value of contract | Scheduled date of completion of supplies | Actual date of start | Actual date of completion | Reasons for delay if any, |
|-----------|----------------------|------------------------|----------------------------|---|--------------------------------|---------------------------|--|--|---|---------------------|--------------------|-------------------|--|----------------------|---------------------------|---------------------------|
| 1         | 2                    | 3                      | 4                          | 5                                       | 6                              | 7                         | 8  | 9  | 10  | 11                  | 12                 | 13                | 14                                       | 15                   | 16                        | 17                        |
| NIL       |                      |                        |                            |   |                                |                           |  |  |   |                     |                    |                   |  |                      |                           |                           |

**DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH SEPTEMBER-2010**

| Tender No  | Item /nature of work   | Mode of tender enquiry | Date of Publication of NIT | Type of bidding (single/ two bid system) | Last date of receipt of tender | Nos. of tenders received. | Nos. & names of parties qualified after technical evaluation | Nos. & names of parties not qualified after technical evaluation  | Whether contract awarded to lowest tenderer/ evaluated L-1 | Contract No. & Date        | Name of contractor                           | Value of contract | Sched ul-ed date of compl e- tion of suppli es | Actu al date of start        | Actu al date of com pleti on | Reas -ons for dela y if any, |
|--|--|------------------------|----------------------------|--|--------------------------------|---------------------------|--|---|--|----------------------------|--|-------------------|--|------------------------------|------------------------------|------------------------------|
| <b>1</b>   | <b>2</b>   | <b>3</b>               | <b>4</b>                   | <b>5</b>                                 | <b>6</b>                       | <b>7</b>                  | <b>8</b>   | <b>9</b>  | <b>10</b>  | <b>11</b>                  | <b>12</b>                                    | <b>13</b>         | <b>14</b>                                      | <b>15</b>                    | <b>16</b>                    | <b>17</b>                    |
| ECL / HQ /CMC/ NIT/Mad habpur Extn.(Ph-II) OC Patch /841 Dt 02/12/2009 | “Hiring of equipme nt for Madhab pur Extensio n (Ph-II) OC Patch at Kajora Area” | Open tender            | 02/12/2009                 | Two part                                 | 06/01/10                       | 2 nos.                    | M/s Ashirbad Real Estate & Transport Pvt.Ltd. -Asansol       | M/s. Pandaveswa r Mining and Industrial Works   | Yes  | 679 Dated : 24/09/10       | M/s Ashirbad Real Estate & Transport Pvt.Ltd | Rs.2.97 Crs.      | 6 months                                       | Wor k coul d not be start ed | -                            | -                            |
| ECL/HQ/ CMC / NIT/Bonj emehari OC Patch /10 Date : 08/01/10            | “Hiring of HEMM for removal of OB at Bonjem ehari OC Patch of Salanpur Area”     | Open tender            | 8/01/10                    | Two part                                 | 12/02/10                       | 5 nos                     | M/s NAPC Limited   | 1) M/s.AML CISC (JV).<br>2) M/s. ANE (JV).<br>3) M/s. Pacific UTA (JV)<br>4)M/S G.S. ATWAL & CO.(ENGR S) P.Ltd. | Yes  | <b>693</b> Dated: 29/09/10 | M/s NAPC Limited                             | Rs.22.82 Crs.     | 4 Yrs.   | 17/08/10                     | -                            | -                            |

**DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH OCTOBER-2010**

| Tender No | Item /nature of work | Mode of tender enquiry | Date of Publication of NIT | Type of bidding (single/two bid system) | Last date of receipt of tender | Nos. of tenders received. | Nos. & names of parties qualified after technical evaluation | Nos. & names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/evaluated L-1 | Contract No. & Date | Name of contractor | Value of contract | Scheduled date of completion of supplies | Actual date of start | Actual date of completion | Reasons for delay if any, |
|-----------|----------------------|------------------------|----------------------------|---|--------------------------------|---------------------------|--|--|---|---------------------|--------------------|-------------------|--|----------------------|---------------------------|---------------------------|
| 1         | 2                    | 3                      | 4                          | 5                                       | 6                              | 7                         | 8  | 9  | 10  | 11                  | 12                 | 13                | 14                                       | 15                   | 16                        | 17                        |
| NIL       |                      |                        |                            |   |                                |                           |  |  |   |                     |                    |                   |  |                      |                           |                           |

**DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH NOVEMBER-2010**

| Tender No | Item /nature of work | Mode of tender enquiry | Date of Publication of NIT | Type of bidding (single/two bid system) | Last date of receipt of tender | Nos. of tenders received. | Nos. & names of parties qualified after technical evaluation | Nos. & names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/evaluated L-1 | Contract No. & Date | Name of contractor | Value of contract | Scheduled date of completion of supplies | Actual date of start | Actual date of completion | Reasons for delay if any, |
|-----------|----------------------|------------------------|----------------------------|---|--------------------------------|---------------------------|--|--|---|---------------------|--------------------|-------------------|--|----------------------|---------------------------|---------------------------|
| 1         | 2                    | 3                      | 4                          | 5                                       | 6                              | 7                         | 8  | 9  | 10  | 11                  | 12                 | 13                | 14                                       | 15                   | 16                        | 17                        |
| NIL       |                      |                        |                            |   |                                |                           |  |  |   |                     |                    |                   |  |                      |                           |                           |

**DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH DECEMBER-2010**

| Tender No  | Item /nature of work | Mode of tender enquiry | Date of Publication of NIT | Type of bidding (single/two bid system) | Last date of receipt of tender | Nos. of tenders received. | Nos. & names of parties qualified after technical evaluation | Nos. & names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/evaluated L-1 | Contract No. & Date | Name of contractor | Value of contract | Scheduled date of completion of supplies | Actual date of start | Actual date of completion | Reasons for delay if any, |
|------------|----------------------|------------------------|----------------------------|---|--------------------------------|---------------------------|--|--|---|---------------------|--------------------|-------------------|--|----------------------|---------------------------|---------------------------|
| 1          | 2                    | 3                      | 4                          | 5                                       | 6                              | 7                         | 8  | 9  | 10  | 11                  | 12                 | 13                | 14                                       | 15                   | 16                        | 17                        |
| <b>NIL</b> |                      |                        |                            |   |                                |                           |  |  |   |                     |                    |                   |  |                      |                           |                           |